| BASIC TOOL KIT DELIVERY SCHEDULE | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| DATES ARE POINT OF ENTRY BY OCEAN WITH ONE WEEK ADDED FOR CUSTOMS AND TRANSPORTATION | | | | | | | | | | | | | | | | |
| DATES AND QUANTITIES ASSUME GO AHEAD TO FACTORIES BY FRIDAY (4/29) | | | | | | | | | | | | | | | | |
| (QUANTITIES ARE CUMULATIVE OVER TIME) | | | | | | | | | | | | | | | | |
| | 13-Jun | 20-Jun | 27-Jun | 4-Jul | 11-Jul | 18-Jul | 25-Jul | 1-Aug | 8-Aug | 15-Aug | 22-Aug | 29-Aug | 5-Sep | 12-Sep | 19-Sep | 26-Sep |
| **AMS** | | | | | | | | | | | | | | | | |
| 15 PC | 59.5 | 119 | 178 | 238 | 297 | 357 | | | | | | | | | | |
| 19 PC | 59.5 | 119 | 178 | 238 | 297 | 357 | | | | | | | | | | |
| **TOTAL AMS** | 119 | 238 | 357 | 476 | 595 | 714 | | | | | | | | | | |
| **OMEGA** | | | | | | | | | | | | | | | | |
| 15 PC | 50 | 150 | 200 | 300 | 350 | 450 | | | | | | | | | | |
| **TOTAL TOOL KIT DELIVERY** | 169 | 388 | 557 | 776 | 945 | 1,164 | | | | | | | | | | |
| **PACKAGING** | | | | | | | | | | | | | | | | |
| **70% PACKAGED TO PM EXPRESS** | | | | | | | | | | | | | | | | |
| **100% PACKAGED TO PM EXPRESS** | | | | | | | | | | | | | | | | |
| **PROMOTION IN FIELD** | | | | | | | | | | | | | | | | |

2060176559

Source: https://www.industrydocuments.ucsf.edu/docs/zkby0004